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ESTIMATE RUN 12/21/2005

ESTIMATE SUMMARY 05:14:37

CONTID: C15180         ESTIMATE NO: 0002 FINL 2002

PCN: 15180-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY 05 Safety Project II PERCENT TIME:

PROJECT NO: SHE R400-184                  

FY 05 Safety Project II

NAME OF ROAD: 999

PROJECT COUNTIES: STATEWIDE VARIOUS

CONTRACTOR:

WARNING LITES & EQUIPMENT, INCORPORATED PAY PERIOD ENDING 12/21/2005 DATE TIME STARTED 08/08/2005

632 WEST GUNNISON DATE LET 04/07/2005 DATE WORK BEGAN

 DATE AWARDED 05/05/2005 DATE TIME STOPPED 09/09/2005

 DATE CONTRACT EXECUTED 06/20/2005 DATE ACCEPTED 09/09/2005

GRAND JUCTION CO 81501     970/242-1800 DATE NOTICE TO PROCEED 08/08/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 201,688.00 PARTICIPATING $ $ 320.00

AWARD PROJECT AMT: 193,500.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 2,902.50

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

57.50

TIME ALLOW:

ORIG TIME ALLOW:

40 WORK DAYS

WORK DAYS40

100.00%

0.00

320.00

320.00

3,222.50

$

$

$

$

201,688.00

0.00

201,688.00

0.00

201,688.00

0.00

0.00

201,688.00

0.00

AMOUNT DUE 201,688.00 3,222.50

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 3,222.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

23.0
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PCN: 15180-BID    ESTIMATE RUN 12/21/2005

PROJECT: SHE R400-184                  ESTIMATE NO: 0002 05:14:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF DELINEATOR 181.000 181.000

EACH 0.000 0.00

7.00000 181.000 1,267.00

202-00090  
 

0010 *REMOVAL OF ASPHALT MAT 1,560.000 1,523.000

SY  37.000 499.50

13.50000 1,560.000 21,060.00

202-00220  
 

0015 REMOVAL OF GROUND SIGN 8.000 8.000

EACH 0.000 0.00

50.00000 8.000 400.00

202-00810  
 

0020 *UNCLASSIFIED EXCAVATION DELETED FM 105 0.000 0.000

CY  0.000 0.00

26.00000 0.000 0.00

203-00000  
 

0025 *FRONT END LOADER (SPECIAL) DELETED FM 105 0.000 0.000

HOUR 0.000 0.00

105.00000 0.000 0.00

203-01592  
 

0030 *LABORER DELETED FM 105 0.000 0.000

HOUR 0.000 0.00

35.00000 0.000 0.00

203-02330  
 

0035 RESET GROUND SIGN 2.000 2.000

EACH 0.000 0.00

500.00000 2.000 1,000.00

210-00810  
 

0040 RESET SIGN PANEL 1.000 1.000

EACH 0.000 0.00

350.00000 1.000 350.00

210-00815  
 

0045 *SEEDING (NATIVE) DELETED FM 105 0.000 0.000

ACRE 0.000 0.00

8,000.00000 0.000 0.00

212-00006  
 

0050 *MULCHING (WEED FREE HAY) DELETED FM 105 0.000 0.000

ACRE 0.000 0.00

8,000.00000 0.000 0.00

213-00002  
 

0055 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 
CMO #3

0.000 0.000

TON 0.000 0.00

135.00000 0.000 0.00

403-33721  
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PCN: 15180-BID    ESTIMATE RUN 12/21/2005

PROJECT: SHE R400-184                  ESTIMATE NO: 0002 05:14:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0056 HOT BITUMINOUS PAVEMENT (GRADING S)(75)(PG 64-22) CMO 
#3

473.500 474.000

SY  -0.500 -67.50

135.00000 473.500 63,922.50

403-33742  
 

0060 *EMULSIFIED ASPHALT (SLOW-SETTING) 27.000 55.000

GAL -28.000 -112.00

4.00000 27.000 108.00

411-10255  
 

0065 FENCE (PLASTIC) DELETED FM 105 0.000 0.000

LF  0.000 0.00

5.00000 0.000 0.00

607-11525  
 

0070 DELINEATOR (TYPE I) 5.000 5.000

EACH 0.000 0.00

12.00000 5.000 60.00

612-00001  
 

0075 DELINEATOR (TYPE III) DELETED FM 105 0.000 0.000

EACH 0.000 0.00

19.00000 0.000 0.00

612-00003  
 

0080 *DELINEATOR (FLEXIBLE) (TYPE I) 153.000 153.000

EACH 0.000 0.00

28.00000 153.000 4,284.00

612-00041  
 

0085 DELINEATOR (FLEXIBLE) (TYPE III) 23.000 23.000

EACH 0.000 0.00

32.00000 23.000 736.00

612-00043  
 

0090 SIGN PANEL (CLASS I) DELETED FM 105 0.000 0.000

SF  0.000 0.00

15.00000 0.000 0.00

614-00011  
 

0095 SIGN PANEL (CLASS II) 363.000 363.000

SF  0.000 0.00

18.00000 363.000 6,534.00

614-00012  
 

0100 STEEL SIGN SUPPORT (2-INCH ROUND)(POST) DELETED FM 105 0.000 0.000

LF  0.000 0.00

12.00000 0.000 0.00

614-01512  
 

0105 STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) DELETED FM 
105

0.000 0.000

EACH 0.000 0.00

75.00000 0.000 0.00

614-01522  
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PCN: 15180-BID    ESTIMATE RUN 12/21/2005

PROJECT: SHE R400-184                  ESTIMATE NO: 0002 05:14:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 288.000 288.000

LF  0.000 0.00

18.00000 288.000 5,184.00

614-01585  
 

0115 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(SLIPBASE) 25.000 25.000

EACH 0.000 0.00

200.00000 25.000 5,000.00

614-01588  
 

0120 FLASHING BEACON (SOLAR POWERED) 4.000 4.000

EACH 0.000 0.00

8,000.00000 4.000 32,000.00

614-80001  
 

0125 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

17,500.00000 1.000 17,500.00

626-00000  
 

0130 EPOXY PAVEMENT MARKING 384.000 384.000

GAL 0.000 0.00

60.00000 384.000 23,040.00

627-00005  
 

0135 PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

255.000 255.000

SF  0.000 0.00

25.00000 255.000 6,375.00

627-30410  
 

0140 FLAGGING 72.500 72.500

HOUR 0.000 0.00

25.00000 72.500 1,812.50

630-00000  
 

0145 TRAFFIC CONTROL INSPECTION DELETED FM 105 0.000 0.000

DAY 0.000 0.00

125.00000 0.000 0.00

630-00007  
 

0150 TRAFFIC CONTROL MANAGEMENT 9.000 9.000

DAY 0.000 0.00

450.00000 9.000 4,050.00

630-00012  
 

0155 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.000 10.000

EACH 0.000 0.00

40.00000 10.000 400.00

630-80341  
 

0160 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 6.000 6.000

EACH 0.000 0.00

80.00000 6.000 480.00

630-80342  
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PCN: 15180-BID    ESTIMATE RUN 12/21/2005

PROJECT: SHE R400-184                  ESTIMATE NO: 0002 05:14:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 DRUM CHANNELIZING DEVICE 15.000 15.000

EACH 0.000 0.00

45.00000 15.000 675.00

630-80360  
 

0170 TRAFFIC CONE 30.000 30.000

EACH 0.000 0.00

15.00000 30.000 450.00

630-80380  
 

0175 MOBILE PAVEMENT MARKING ZONE 1.000 1.000

L S 0.000 0.00

5,000.00000 1.000 5,000.00

630-80510  
 

0180 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0185 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0190 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0195 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $320.00 201,688.00CURRENT AMT 201,688.00 $$

PROJECT TOTAL 320.00 $ 201,688.00CURRENT AMT 201,688.00 $$


